| owm orsmucr mem seseonss wemxuy rmvos |

Project Name: PEMACO REMEDIAL ACTION For Week Ending: 11/05/05
Project Location: MAYWOOD, CALIFORNIA Report #: Week 14
Name: Sam Serpa Title: Construction Manager

Company Name & Address: TN & Associates

Phone: (805) 585-2110 Fax: (805)585-2111

Reporting Period: 10/30 - 11/05

Percent field work completed: 94%

)

Percent project completed: 37%

Summary of work completed on site:

e In general, all well vault pits have hand-dug out. Well wvaults
installed and lines plumbed into well vault.

e The following wells vaults were backfilled and the soil around the
vaults compacted DA-4, DB-4, DAB-6, DA-12, DB-12, DA-11, DB-11, PC-2,
DA-10, and DB-10.

e Plumbing was mostly completed at DA-4, DB-4, and DAB-6 (minor
adjustments remain) .

e Plumbing was partially completed for DA-8 is 90%, DA-11 is 90%, DB-10
is 40%, DA-10 is 50%, DB-12 is 50%, and DA-12 is 90%. These wells are
awaiting fittings to complete. Fittings should arrive on 11-7-05.

e General site clean up was done and is on going. Organized remaining
construction materials, removed construction and demolition debris via
roll off container in accordance with Waste Management Plan.

e (Continued monitoring of stormwater/erosion control BMPs in
accordance with City requirements.

Summary of work completed off site:

None.

Explanation of deviation from work plan (including modifications and schedule
slippages) :

None.

Recommendations:

Focus on completion of well vaults in the Park area.

Key personnel changes:

None.
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Work anticipated to be performed the following week:

Continue well vault installations, prioritizing completion of vaults in the
Park Area. Start construction of plumbing to well heads inside wvaults (Deep
wells only) .

12x49 Office Trailer Ea 1 1

8x20 Office Trailer Ea 1 Out on 11/02
8x20 Storage Container Ea 1 1
Refurbished

8x40 Storage Container Ea 1 1
Refurbished

Andy Gump Portable Ea 1 1
Restroom

Temporary Fence Ea 1 1

Mini Rae 2000 PID with Ea 1 1

Deluxe Kit

Weather Station Ea 1 Out on 11/01
Water Level Indicator Ea 1 1
Nikon Coolpix 7900 Ea 1 1

Digital Camera

Canon ZR300 Mini DV Ea 1 1
Lexmark 4200 All-in-One Ea 1 1
Lexmark 816 Printer Ea 1 1
Canon Super G3 All-in- Ea 1 1
One

200a Overhead Meter Pole Ea 1 1
Forklift JCB 520 Ea 2 2
Light Tower Ea 1 1
Plate Compactor MQ Ea 1 1
MVC90H
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e e om s s e s,

Water Tank (poly) Ea 1 1
Concrete Mixer Ea 1 1
DeWalt 6KW Generator Ea 1 1
Water Tank Trailer Ea In on 11/02 1

Other remarks:

None.

Signature:

Sam Serpa - Construction Manager
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 11/12/05
Project Location: MAYWOOD, CALIFORNIA Report #: Week 15
Name: Sam Serpa Title: Construction Manager

Company Name & Address: TN & Associates

Phone: (805) 585-2110 Fax: (805)585-2111

Reporting Period: 11/06 — 11/12

Percent field work completed: 94%

)

Percent project completed: 37%

Summary of work completed on site:

e In general, worked on finishing the plumbing into remaining well
vaults. Continued to backfill and compact the soil around well vaults
that have been plumbed.

e The following well vaults were backfilled and the soil around the
vaults was compacted this week: MW-24-140, DB-11, PB-6 (remote
vault), and DA-11. Also backfilled with %" crushed rock around and
over PA-2 well head.

e Plumbing was mostly completed at PA-2, DA-8, DB-8, DA-11, DB-11, DA-
12, DB-12, and DA-10. All these wells listed are 100% plumbed (minor
adjustments remain) .

e Removed vault over PC-2 to raise the well vault 13” higher than
previously. Change on grade requires this vault to be modified.

e General site clean up was done and is on going next week. Organized
remaining construction materials. Removed construction and demolition
debris via roll off container in accordance with Waste Management
Plan.

e (Continued monitoring of stormwater/erosion control BMPs in
accordance with City requirements.

Summary of work completed off site:

None.

Explanation of deviation from work plan (including modifications and
schedule slippages) :

None.
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Recommendations:

Focus on completion of well vaults in the Park area and demobilization for
next week.

Key personnel changes:

None.

Work anticipated to be performed the following week:
Continue well vault installations and site clean up for demobilization
next week.

12x49 Office Trailer Ea 1 1
8x20 Storage Container Ea 1 1
Refurbished

8x40 Storage Container Ea 1 1
Refurbished

Andy Gump Portable Ea 1 1
Restroom

Temporary Fence Ea 1 1
Mini Rae 2000 PID with Ea 1 1

Deluxe Kit

Water Level Indicator Ea 1 1

Nikon Coolpix 7900 Ea 1 1
Digital Camera

Canon ZR300 Mini DV Ea 1 1
Lexmark 4200 All-in-One Ea 1 1
Lexmark 816 Printer Ea 1 1
Canon Super G3 All-in- Ea 1 1
One

200a Overhead Meter Pole Ea 1 1
Forklift JCB 520 Ea 2 2
Light Tower Ea 1 1
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Plate Compactor MQ Ea 1 1
MVC90H

Water Tank (poly) Ea 1 1
Concrete Mixer Ea 1 1
DeWalt 6KW Generator Ea 1 1
Water Tank Trailer Ea 1 1

Other remarks:

None.

Signature:

Sam Serpa - Construction Manager
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 11/19/05
Project Location: MAYWOOD, CALIFORNIA Report #: Week 16
Name: Sam Serpa Title: Construction Manager

Company Name & Address: TN & Associates

Phone: (805) 585-2110 Fax: (805)585-2111

Reporting Period: 11/13 - 11/19

Percent field work completed: 94%

[}

Percent project completed: 37%

Summary of work completed on site:

e TIn general, worked on completing the installation of well vaults and one
condensate sump vault and connecting plumbing to the vaults. All well
vaults and plumbing were completed on 11-16-05. Worked demobe’ing
facilities until next phase.

e Removed the vault over PD-6 to raise the well vault 6” higher than
previously. Change on grade required this vault to be modified.

e Started installing the vault over condensate sump near PD-3. The
condensate sump vault will be completed on 11-21-05.

e Inventory for all materials and equipment on site was completed.
Prepared to move the inventory from the site to storage.

e General site clean up was done and is on going. Organized remaining
construction materials.

e Prepare site for demobilization

e (Continued monitoring of stormwater/erosion control BMPs in
accordance with the city requirements.

Summary of work completed off site:

None.

Explanation of deviation from work plan (including modifications and schedule
slippages) :

Condensate sump and groundwater sump cannot be completed prior to the
Thanksgiving Holiday. See recommendation below.

Recommendations:

Condensate sumps and groundwater sump should be completed by a subcontractor
under one mobilization to take place in December prior to anticipated January
rain.

Key personnel changes:
Laid-off two laborers on Friday 11/18/05. Two laborers remain for final week
under this phase.
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Work anticipated to be performed the following week:

Demobilize the site and move the remaining inventory to the storage. Complete
condensate sump vault near PD-3.

12x49 Office Trailer Ea 1 1
8x20 Storage Container Ea 1 1
Refurbished

8x40 Storage Container Ea 1 1
Refurbished

Andy Gump Portable Ea 1 1
Restroom

Temporary Fence Ea 1 1
Mini Rae 2000 PID with Ea 1 1

Deluxe Kit

Water Level Indicator Ea 1 1

Nikon Coolpix 7900 Ea 1 1
Digital Camera

Canon ZR300 Mini DV Ea 1 1
Lexmark 4200 All-in-One Ea 1 1
Lexmark 816 Printer Ea 1 1

Canon Super G3 All-in- Ea 1 1

One

200a Overhead Meter Pole Ea 1 1
Forklift JCB 520 Ea 2 1 off on 11-18-05
Light Tower Ea 1 1

Plate Compactor MQ Ea 1 Off on 11-18-05
MVCSO0H

Water Tank (poly) Ea 1 Off on 11-18-05
Concrete Mixer Ea 1 Off on 11-18-05
DeWalt 6KW Generator Ea 1 Off on 11-18-05
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Water Tank Trailer Ea 1 Off on 11-18-05

Other remarks:

None.

Signature:

Sam Serpa - Construction Manager
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Project Name: PEMACO REMEDIAL ACTION For Week Ending: 11/26/05
Project Location: MAYWOOD, CALIFORNIA Report #: Week 17
Name: Sam Serpa Title: Construction Manager

Company Name & Address: TN & Associates

Phone: (805) 585-2110 Fax: (805)585-2111

Reporting Period: 11/20 - 11/26

Percent field work completed: 100%

Percent project completed: 37%

Summary of work completed on site:

e Worked on completing the installation of the condensate sump
near PD-3. The condensate sump was 100% completed on 11-21-05.

e Demobilized site for construction phase break. Re-
mobilization expected to take place in February 2006 for the
construction of the treatment compound. Demobilization tasks
included:

- Performed general clean-up and disposal of construction
debris.

- Inventoried all equipment (Inventory is included in
attached spreadsheet)

- Moved equipment to storage, with the exception of office
trailer and several items that will be used during
interim.

e General site clean-up was done by 2 laborers.

e All rental equipment were called off before Wed. 11-23-05.
Vendors scheduled pick-up for week of Nov. 28. Items to be
picked up include: Dumpster - Consolidated Disposal Service,
Andy Gump Toilet, Storage Containers - Southwest, Fuel Tank -
Dion and Sons, Forklift and Light Tower - United Rental.

e Security will be kept onsite until all equipment has been
picked up by provider and pipe returned.

e Monitoring of storm water/erosion control BMPs was terminated
since demobilization, but will require inspection after rain
events.

Summary of work completed off site:

Moved equipment to storage unit and Ventura office.
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Explanation of deviation from work plan (including modifications and
schedule slippages) :

None.

Recommendations:
Cancel site security following removal of all equipment and pipe from the
site - anticipated to be on Dec. 5.

Subcontract for condensate sump and groundwater sump installation in
December.

Key personnel changes: Laid-off final two laborers after Wednesday
11/23/05.

Work anticipated to be performed the following week:

Confirmation of equipment and pipe pick up.

12x49 Office Trailer Ea 1 1

8x20 Storage Container Ea 1 Off on 11-30-05
Refurbished

8x40 Storage Container Ea 1 Off on 11-30-05
Refurbished

Andy Gump Portable Ea 1 Off on 11-23-05
Restroom

Temporary Fence Ea 1 1

200a Overhead Meter Pole Ea 1 1

Light Tower Ea 1 Off on 11-22-05
Other remarks:

None.

Signature:

Sam Serpa - Construction Manager
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